
t i t~~~~~
4 '.

,t i..

E72.- 1 0 ..0,

iX &e avabli un NASA sponorstilp
in the intre:rof early and wide dis-
seminatiOnlh, ireal.Resource Survey
Program i'hrmation and without liability
for ac.ue Bmade thereof."7132.1-04

5 September 1972

Mr. Edward W. Crump
National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland, 20771

Attention: Mr. Edward W. Crump, Code 430

Subject: Monthly Progress Report for Period Ending 1 September 1972

Contract: ERTS Image Data Compression Technique Evaluation

Principal Investigator: Dr. Bonald J. Spencer, GSFC ID PR512

During August the reformatted MSS simulation tape was used to
validate the compatibility of the TRW data compression computer
program w\it-h: these tapes. While the program is fully compatible
with the simulation tape, a problem has been encountered with the
computer time required for processing a "full" scene. Due to the
large number of different statistical measurements taken and the
various compression algorithms applied to tihe data, about thirty
minutes of CPU time is required for a full scene. A task is noX,.
underway attempting to decrease the timie required. The time required' 
for processing a "subscene" is under sixty seconds and presents no
problems.

On 1 September 1972, the first 70 mm images were received and
work will begin on the object classification task. The precision
simulation tape has not arrived for reformattina and validation.
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